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ULCER Test 403

CIRS Cable Rework

Prep for Stacked Baseline Test

Install RSP & MAG Boom  on
UEM

100

Confidence Turn On 399

CDS MEM Test and CDS
Baseline on T-zero

216/302

Stacked Baseline Test 302

CAPS Arrival

Install Thermal Blankets 100

CAPS Installation 100

CAPS Baseline Test 302

Rehearsals and Preps for RTG
Installation

131

Install RTGs 131

Limited Baseline Test 302

Remove RTGs 131

Test Team On Station 7:30 A 7:30 A 7:30 A 2:00 P 2:00 P 2:00 P7:30 A

Legend: Hazardous Ops

 ATLO Two Week Schedule 7/7/97 - 7/19/97


